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Activity Dist Bid Date Date
Rout  Beg MP Tracs Cost X 1000 Bid Ready |pitial Status
City End MP CP  Project Name Project # Fiscal Yr. Designer Final Memo #
LH1G SOUTH FORK BRIDGE SS57201C BRIDGE REPLACEMENT G 08/25/2050
AAP PLH-AAP-0(012)A $1,000
05 S. Naghshineh
Designers Comment  Consultant Design
ND1G COLDWATER PARK-FRIENDSHIP PARK SL51701C CONSTRUCT PEDESTRIAN E Reviewed Initial DCR
TRAIL
AVN TEA AVN-0(004)A
A. Zareh
Designers Comment  Consultant Design
FU1G RYAN RD, CITY OF CHANDLER SS54201C PAVEMENT OVERLAY E
CHN CM-CHN-0(022)A $180
05 C. Obispo
Designers Comment  Consultant Design
UN1E CONSOLIDATED CANAL/PASEO UT 3 SS50001C CST MULTI USE PATH E  09/01/2005 01/27/2005 95% comments made.
CHN CM-TEA-CHN(18) $2,112 06/16/2005 05-04 LGR
06 K. Kiter
Designers Comment  Consultant Design
OH1G WESTERN CANAL:PRICE TO HAMILTON SS55001C MULTI-USE PATH E
CHN CM CHN-0(024)A
C. Obispo
Designers Comment  Consultant Design
ZA1G DOBSON/CHANDLER BLVD SS57501C DESIGN INTERSECTION E
CHN IMPROVEMENT CHN-0(025)A $570
S. Naghshineh
Designers Comment  Consultant Design
WU1E PASEO MULTI-USE PATH UNIT1 SL45601C CONST MULTI-USE PATH E  06/01/2004 01/08/2003 95% comments made.
CHN TEA-CHN-0-(014) 02-126 LGR

04 K. Kiter

Designers Comment  Consultant Design
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ZD1F 56TH ST @ CHANDLER BLVD $S53901C CONST RIGHT TURN LANESE  04/03/2006 11/13/2003
CHN CM-CHN-0(021)A  $208 04/15/2004  03-87 LGR
06 K. Kiter

Designers Comment  Consultant Design

ZC1F ALMA SCHOOL RD @ WARNER RD SS53401C INTERSECTION IMPRVMT E  10/02/2006 09/04/2003
CHN CM-CHN-0(020)A  $6,500 02/18/2004 03-55 LGR
06 D. Harnanan

Designers Comment  Consultant Design

YE1F CLARKDALE MAIN STREET SL45001C CONST PED WALKWAY & P 06/04/2004 03/27/2003 Revised final 12/15/03
LANDSCAPE
CLD TEA-CLD-0(002)P 12/03/2003 03-19 CDR
04 F. Hakari

Designers Comment  Consultant Design

NG1G N MAIN ST OCOTILLO TO WILLARD SL50801C CST SIDEWALK ENH P 30% review made.
CWD TEA CWD-0(005)

Designers Comment  Consultant Design

MY1G DOUGLAS PASEO MULTI USE PATH SL50101C MULTI-USE PATHWAY s
DGS TEA-DGS-O(005)A

Designers Comment  Consultant Design

NC1G DOUGLAS AVE. A MULTI-USE PATH SL48501C PARALLEL PARKING BAYS S
DGS TEA-DGS-0(004)A

Designers Comment  Consultant Design

TY1F RAILHEAD AVE-SNOWFLAKE DR. SL46001C CST MULTI-USE PATH F  05/03/2004 60% comments made.
FLA TEA-FLA-0(004)A
04 K. Kiter

Designers Comment  Consultant Design

001G VANBUREN @ BULLARD WASH SS56001C CULVERT CONST. E Reviewed Initial DCR.
GDY GDY-0-417

Designers Comment  Consultant Design
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ZQ1F YUMA RD @ BULLARD WASH SS54401C CONST BOX CULVERTS Y  07/03/2006 30% comments made.
GDY STP-GDY-0(009)A $746
06 K. Kiter

Designers Comment  Consultant Design

WM1E LITCHFIELD RD - INDIAN SCHOOL RD SS50501C DESIGN BIKE LANES E  09/25/2050
GDY CMAQ-CM-0( 5)P $54
03 D. Harnanan

Designers Comment  Consultant Design

OP1G BULLARD AVENUE S$S55801C PAVE DIRT ROAD E 09/20/2005
GDY CM GDY-0(012)A 05-56 LGR

Designers Comment  Consultant Design

XWI1E LITCHFIELD RD SS50701C DESIGN FIBER OPTIC E  09/25/2050
CONDUIT
GDY GDY-0(007) $100
03 C. Obispo

Designers Comment  Consultant Design

YZ1G GRAHAM COUNTY SAFFORD BRIDGE SB41601C BRIDGE REPLACEMENT S
GGH BR-GGH-0(007)A $0
D. Harnanan
Designers Comment  Consultant Design
NH1G SAFFORD-BRYCE RD.@PETERSON SH27701C RECCST BOX CULVERT S Reviewed Initial DCR.
WASH
GGH STP GGH-0(006)A
F. Hakari
Designers Comment  Consultant Design
NZ1E ICE HOUSE CANYON WASH BR #8193 SB40001C BRIDGE REPLACEMENT G 12/01/2006
GGl BR-GGI-0-(005) $98
07 S. Naghshineh
Designers Comment  Consultant Design
NY1E JESSE HAYES ROAD SH27901C ROADWAY G 12/01/2006
IMPROVEMENTS
GGl HES-GGI-0(405)P $307
07 K. Keita

Designers Comment  Consultant Design
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City End MP CP  Project Name Project # Fiscal Yr. Designer Final Memo #
XY1E CONSOLIDATED CANAL SS50801C HERITAGE TRAIL MULTI- 08/15/2005 05/02/2002 30% comments made.
USE PATH
GIL CM*-GIL-0(010)A $1,514 08/21/2002 02-44 LGR
06 K. Kiter
Designers Comment  Consultant Design
BV1G EASTERN CANAL, BASELINE- SS54601C CONST MULTIUSE PATH E  12/01/2006
GIL GUADALUPE CM-GIL-0(014)A  $550
06 K. Kiter
Designers Comment  Consultant Design
OR1G EASTERN CANAL (ELLIOT TO WARNER) SS54801C CONSTRUCT MULTI-USE E  06/02/2008
PATH
GIL CM-GIL-0(013)A  $500
08 F. Hakari
Designers Comment  Consultant Design
NX1H WESTERN-POWERLINE TRL PHASE 2 SS60901C CONSTRUCT MULTI USE E  08/01/2007

GIL

Designers Comment  Consultant Design

CM-GIL-0(018)A

PATH
$156
08

S. Naghshineh

OS1G EASTERN CANAL (GUADALUPE- SS54701C CONSTRUCT MULTI-USE E  06/01/2007
ELLIOT) PATH
GIL CM-GIL-0(012)A  $636
07 F. Hakari
Designers Comment  Consultant Design
NY1H WESTERN- POWERLINE TRL (PH 3) S$S61001C CONSTRUCT MULTI-USE E  08/01/2007
PATH
GIL CM-GIL-0(019)A  $156
08 S. Naghshineh
Designers Comment  Consultant Design
TT1F POWERLINE TRAIL MULTI-USE PATH SL50701C CONST MULTI-USE PATH E  09/25/2050 Reviewed Final DCR.
GIL TEA-GIL-0(011)A  $592
05 A. Zareh
Designers Comment  Consultant Design
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XJ1G 59TH AVE, OLIVE TO MTN VIEW ROAD  SS58601C ADD TURNING LANES E  10/02/2006
GLN CM-GLN-0(029)A $917
07 D. Segerman

Designers Comment  Consultant Design

WL1E GLENDALE AVE. 99TH-103RD AVE. SS50201C BIKE ROUTE E  01/04/2005 95% comments made.
GLN CMAQ-CM-0( 23)P
05 D. Segerman

Designers Comment  Consultant Design

FX1H BETHANY HOME RD, 59TH - 67TH AVES SH43001C INSTALL MDN/ST LIGHTS E
GLN STP-GLN-0(016)A $528
A. Zareh
Designers Comment  Consultant Design
IJ1B  MISSION PLAZA SL40201C RECONSTRUCT ROADWAY T  09/30/1999
ITO TEA-ITO-0( 1)P  $485
D. Harnanan
Designers Comment  Consultant Design
NE1G 2ND AVE: MONROE ST-FILLMORE ST SL52001C CONSTRUCT AND K
LANDSCAPE
KNG TEA KNG-0(007)A
F. Hakari
Designers Comment  Consultant Design
ZB1F BROADWAY RD, CENTER - RECKER SS54301C DESIGN TRAFFICCNTRL E  09/01/2005
CTR
MES CM-MES-0(025)A $297
06 A. Zareh
Designers Comment  Consultant Design
MM1G CONSOLIDATED CANAL PHASE 3 SS51501C CNSTR MLTI-USE PATH E  08/25/2050
MES CM-MES-0(023)A
C. Obispo
Designers Comment  Consultant Design
YALE SOUTH CANAL SS48503C DESIGN MULTI-USE PATH E  09/25/2050
MES MES-0(020)P $220
03 K. Keita

Designers Comment  Consultant Design
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City End MP CP  Project Name Project # Fiscal Yr. Designer Final Memo #
TWI1F CNSLDATED CANAL E 8TH ST- SL46401C DSGN & CONST MULTI-USE E  06/01/2005 95% comments made.
LINDSEY PATHWAY
MES TEA-MES-0(021)A
05 K. Kiter

Designers Comment  Consultant Design

SU1F SOUTH CANAL SS48501C DESIGN MULTI-USE PATH E  07/03/2006
MES CM-MES-0(020)A $1,652
06 K. Kiter

Designers Comment  Consultant Design

OAlE RAINBOW VALLEY ROAD SS49001C URBAN COLLECTOR E  09/25/2050 06/12/2002
STREET
MMA CM-GDY-0(002)A $300 01/02/2003 02-62 LGR
03 D. Harnanan

Designers Comment  Consultant Design

PB1G TERRACE AVE FROM I-19 TO BORDER  SL52301C SIDEWALK & LNDSCAPE T
IMPROVMNTS
NOG TEA-NOG-0(005)
F. Hakari
Designers Comment  Consultant Design
MT1G MORLEY AVE, DOWNTOWN NOGALES  SL45101C STREETSCAPE T
ENHANCEMENTS
NOG TEA-NOG-0(003)A
06 F. Hakari
Designers Comment  Consultant Design
SQ1F CALLE CONCORDIA SH28101C CONST SAFETY T  02/01/2006
IMPROVEMENTS
ORV HES-ORV-0(007)A $659
05 D. Segerman
Designers Comment  Consultant Design
SS1F 83RD AVE. AT UNION HILLS DR. SS52501C INTERSECTION E 01/01/2005
IMPROVMENTS
PEO CM-PEO-0(005)A 04/28/2004 04-31 CDR
05 K. Keita

Designers Comment  Consultant Design
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XV1E NEW RIVER TRAIL (NORTHERN- $S51001C CONSTRUCT MULTI-USE ~ E  04/03/2006
GRAND) PATH
PEO CM*-PEO-0(003)A $1,139
06 S. Naghshineh

Designers Comment  Consultant Design

MW1G CAREFREE HWY LK PLSNT/BRDS CNL  SS55901C PAVING DIRT ROADS E  09/01/2006
PEO CM-PEO-0(004)A  $807
07 C. Obispo

Designers Comment  Consultant Design

SR1F 83RD AVE & THUNDERBIRD RD SS52401C INTERSECTION E  08/01/2006 06/12/2003
IMPROVEMENTS
PEO CM-PEO-0(005)A  $1,500 08/11/2004 03-41 LGR
07 D. Segerman

Designers Comment  Consultant Design

LC1H 91ST AVE & OLIVE AVE SS60301C INTERSECTION E
IMPROVEMENTS

PEO CM-PEO-0(009)A

Designers Comment  Consultant Design

VX1F SANTA CRUZ RIVER PATH, PH II SL48601C CONSTRUCT MULTI USE T  04/01/2004 95% comments made.
PATH
PPM TEA MRN-0(13) $499
04 K. Kiter

Designers Comment  Consultant Design

VY1F SANTA CRUZ RIVER PATH, PH | SL47501C CONSTRUCT SHARED T  04/01/2004 95% comments made.
PATHWAY
PPM TEA MRN-0(12) $499
04 K. Kiter

Designers Comment  Consultant Design

AH1B CHRISTENSEN ROAD BRIDGE #8211 SB36601C BRIDGE REPLACEMENT T 10/02/2006
PPN BR-PPN-0(27)P  $201
06 R. Weaver

Designers Comment  Consultant Design
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YR1E 3RD ST & ALVERNON WAY, BIKE PATH ~ SL49601C BIKE PATH, ENHANCEMENT T 12/01/2003
PPN TEA PPM-0(155)
04 K. Keita

Designers Comment  Consultant Design

ZN1E KELVIN BRIDGE - #8441 SB41001C BRIDGE REPLACEMENT T 12/01/2006
PPN BR-PPN-0-(169) $1,317
07 F. Hakari

Designers Comment  Consultant Design

NF1G LAKE VALLEY RD-MT.VALLEY PARK ~ SL51601C CONSTRUC/MULTIUSE P 30% comments made.
PRV TEA PRV-0(003)

Designers Comment  Consultant Design

VF1F 20TH AVENUE & 8TH STREET SH28601C INTERSECTION S 08/15/2005 08/09/2005
IMPROVEMENTS
SAF STP-SAF-0(003)A 08/10/2005 05-35 LGR
06 C. Obispo

Designers Comment  Consultant Design

MU1G DISCOVERY PARK MULTI-USE PATH, SL47801C CONSTRUCT MULTI-USE S WITH SL48102C
PHASE Il PATH

SAF TEA SAF 0(001)A

Designers Comment  Consultant Design

MV1G GLENN MEADOWS PARK MULTI-USE SL48101C CONSTRUCT MULTI-USE S WITH SL47802C
PATH, PH III PATH

SAF TEA SAF 0(002)A

Designers Comment  Consultant Design

XH1E PIMA RD MULTI-USE PATH SS549901C CONT MULTI-USE PATH E  11/15/2005
SCT CM-SCT-0(012)
06 D. Harnanan

Designers Comment  Consultant Design

GL1A DOWNTOWN WATERFRONT BRIDGE SL39401C CNST MULTI-USE PATH E  08/25/1997
scT TEA SCT-0-(008)A
S. Naghshineh

Designers Comment  Consultant Design
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ZS1E SAN LUIS PORT OF ENTRY $548201C CSTIMP ACC & EGRESS Y  04/03/2006 06/17/2003  95% review comments made.
SLS CBI-SLS-0(1)P  $1,000 01/28/2004  03-38LGR
06 F. Hakari

Designers Comment  Consultant Design

NJ1G TIMBER MESA MULTI-USE PATH SL50001C CNST MULTI-USE PATH G
SLW TEA SLW-0(002)
K. Keita
Designers Comment  Consultant Design
UCL1F SIERRA VISTA - BUFFALO SOLDIER SL48901C CONST MULTI-USE PATH S 12/01/2003 60% comments made.
SVs TEA-SVS-0(005)A $577
04 K. Kiter
Designers Comment  Consultant Design
JF1H BUFFALO TRAIL SR92 - CHEROKEE SL55201C MULTI-USE PATH AND S IPA review comments made.
AVE LANDSCAPING
SVs TEA-SVS-0(006)A
K. Kiter
Designers Comment  Consultant Design
XA1lF 4TH AVE STREETSCAPE SL50201C LANDSCAPE, LIGHTING & T  01/03/2004
ENHANCEMENT ARTWORK
TUC TEA TUC-0(051) $344
04 A. Zareh

Designers Comment  Consultant Design

MX1G TYNDALL, UNIVERSITY BLVD-6TH SL53301C T
TUG TEA TUC-0(067)A

Designers Comment  Consultant Design

ZN1G RT 66 RENAISSANCE PHASE 2 SL55101C CONSTRUCTION H
WIN TEA WIN-0(008)A  $500
D. Segerman
Designers Comment  Consultant Design
XH1F YUMA TRAFFIC SAFETY VILLAGE SL48301C PEDESTRIAN / BIKE Y 06/02/2003
SAFETY
YUM TEA-YUM-0(006)P
03 A. Zareh

Designers Comment  Consultant Design
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XGIF EAST MAIN CANAL MULTIUSE PATH ~ SL47101C CONSTRUCT PATHAND Y  01/02/2005
32ND-24TH LANDSCAPE
YUM TEA-YUM-0(005)P 02/23/2005  05-08 LGR
05 K. Kiter

Designers Comment  Consultant Design

TG1B 20TH ST, AVE C - EAST MAIN CANAL SL41201C CONSTRUCT MULTI-USE Y  12/01/2003 08/21/1997 95% comments made.
PATH
YUM TEA YUM-0(003)A 04/09/1998 97-58 LGR
04 K. Kiter

Designers Comment  Consultant Design

XK1G YUMA GATEWAY PARK SL53601C CNST PTHWY/LANDSCPNG Y
YUM TEA YUM-0(009)A
D Harnanan
Designers Comment  Consultant Design
NI1G MAIN ST.,GISS PARKWAY-FIRST SL53501C CONSTRUCTION Y
YUM TEA YUM-0(008)
D. Harnanan
Designers Comment  Consultant Design
KL1G EAST MAIN CANAL-32ST TO 40ST SL51801C MULTI-USE PATH & Y 02/19/2004
LANDSCAPE
YUM TEA YUM-0(007) 02/23/2005 04-09 LGR
K. Kiter
Designers Comment  Consultant Design
PZ1G OLD US 80 BRIDGE OVER DRY WASH SB41501C BRIDGE REPLACEMENT Y
YYU BR YYU-0(031)
D. Segerman
Designers Comment  Consultant Design
KZ1F COUNTY 8TH STREET & SOMERTON SH28201C INTERSECTION Y 09/01/2004
AVE. IMPROVEMENTS
YYU HES -YYU-0(29)A
05 D. Segerman

Designers Comment  Consultant Design
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NB1G AVE 21 E OVER SALINITY CANAL SB41401C BRIDGE REPLACEMENT Y
YYU BR YYU-0(032)A
C. Obispo

Designers Comment  Consultant Design

QA1G WAGONER RD HASSAYAMPA BRIDGE = SL54801C RECONSTRUCT BRIDGE P
YYV TEA YYV-0(024)
K. Kiter
Designers Comment  Consultant Design
8 29.00 TP1C ADONDE - ROLL TI H524001C RR AC & ARFC Y  10/06/2006 02/08/2006 TBD FY 08
37.06 008-A $0 09/01/06 05-70
07 J. Demaree
Designers Comment
8 55.90 FR1C MOHAWK REST AREA H206001C CONSTRUCT REST AREA Y  04/03/2006 07/14/2003 Addendum#1 2/19/04
008-A(004) $9,500 04/25/2050 08/14/2003 03-44
06 K. Kiter
Designers Comment
8 72.00 TQIC AZTEC - COUNTY LINE H524101C RR (4"TL, 3"PL)+ 2" Y 09/01/2006
ARAC+ARFC
82 008-A $8,143 08/01/06
07 K. Keita
Designers Comment
10 3.00 NN1F EHRENBERG PORT OF ENTRY H616101C ADD TRUCK PARKING Y
010-A
D Harnanan
Designers Comment
10 105.00 FM1H [-10/DESERT CREEK TI H683801C Y
| 010-A
K. Keita
Designers Comment
10 113.00 JH1H SR 85- SR 303L H687701C E
125 010-B-204
J. Bari

Designers Comment

Monday, May 08, 2006 Page 11



Activity Dist Bid Date Date

Rout  Beg MP Tracs Cost X 1000 Bid Ready |pitial Status
City End MP CP  Project Name Project # Fiscal Yr. Designer Final Memo #
10  116.00 QUIE I-10, WATSON RD H554901C ADD RAMPS (JPA E  02/25/2050 01/07/2002
W/DEVELOPER)
0 I-010-B-502 $2,200 02/28/2002  01-114 CDR
02 K. Keita

Designers Comment

10 119.00 JJIE AIRPORTRDTI H544901C CST NEW TI (JPA E  02/25/2050
W/DEVELOPER)
0 1-010-B-501 $12,000 12/18/2001 01-73 CDR
02 K. Keita

Designers Comment

10 125.00 JI1H SR303L-SR101L MEDIAN WIDENING H687901C E
134 010-B
J. Bari
Designers Comment
10 127.70 YJ1G BULLARD AVETI H678001C CST RAMPS, XROADS, E Consultant Design
SIGNALS
IM 010-B(007) $6,000 03/02/2006 05-66 CDR
K. Keita
Designers Comment
10 129.00 DA1G DYSART ROAD TI H651001C TI IMPROVEMENT E Consultant Design
010-B-508
05 K. Keita
Designers Comment
10 139.00 WS1G I-10, 51ST AVE H669101C TRAFFIC IMPROVEMENTS E Consultant Design
010-B
K. Keita
Designers Comment
10 140.00 RO1G I-10 AT 43RD AVENUE H668901C E Consultant Design
010-B
K. Keita

Designers Comment
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10 160.00 PI1F I-10/RAY ROAD TI H662701C CONSTRUCT Tl E Consultant Design
IMPROVEMENTS
160.5 STP 010-C(009) 03/10/2006 ~ 05-69 CDR
K. Keita

Designers Comment

10 188.00 ML1H VAL VISTATI H690501C E Consultant Design
188.1 010-C

Designers Comment

10 199.00 ET1G JCT I-8 TO PICACHO PEAK H653001C WIDEN TO 6 LANES T
010-D

Designers Comment

10 232.00 MN1F PINAL AIR PK TO CORTARO-WB FR H612901C POLYMER SEAL COAT T  05/24/2005 H613001C and H613101C
| 010-D-506 02/09/2005 05-09
05 D. Harnanan

Designers Comment

10 232.40 ZZ1F PINAL AIR PARK ROAD - MARANA TI H458203C CONSTRUCT WIDENING & T  05/25/2050
STRUCTURE

NH 010-D(014)N  $13,305 04/25/2050

06 D Harnanan

Designers Comment

10 233.00 MC1H 1-10 TORTOLITATI H698001C CONSTRUCT TI T
233 010-D
D. Harnanan
Designers Comment
10 236.00 VCI1E 1-10, TWIN PEAKS (LINDA VISTA TI) H583801C CST Tl (PER LETTER OF T  05/25/2050
INTENT)
010-D $28,000 04/25/2050
06 K. Keita
Designers Comment
10 236.40 ZG1D MARARNA TI-CORTARO TI H458201C MAINLINE WIDENING T 06/11/2004 03/09/2004
AC 010-D(007)N  $19,532 04-05 CDR
04 K. Keita

Designers Comment
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10 25280 EM1G RUTHRAUFF RD - PRINCE RD H624101C CONST MAINLINE T 07/01/2008 Consultant Design
WIDENING 8 LN
010-D $35,000 06/02/08
09 D. Harnanan

Designers Comment

10 254.30 YWI1F PRINCE ROAD - 29TH STREET H643401C RECONSTRUCT & WIDEN T  04/21/2006 08/08/2005 Consultant Design
ROADWAY
NH 010-D(011) $124,413 12/09/2005 05-37 CDR
06 A. Zareh

Designers Comment

10 254.40 KULE PRINCE ROAD - GRANT ROAD H579901C RECONSTRUCT & WIDEN T  09/25/2050 01/14/2002 Suspended see H643401C
TO 8 LNS
010-D-( 8) $22,413 03/04/2002 01-86
03 K. Keita

Designers Comment

10 256.50 KV1E GRANT ROAD - ST MARY'S H620201C RECONSTRUCT & WIDEN T  09/25/2050 02/05/2004 Suspended see H643401C
TO 8 LANES
010-D $20,000 03-73 CDR
05 K. Keita

Designers Comment

10 261.00 OP1E 6THAVETI H634801C SIDEWALKS AND ARTISTIC T  04/11/2006 Consultant Design
FENCING
010-E(008)A $350 03/07/2006
06 D. Segerman

Designers Comment

10  288.40 3WSP CIENEGA CREEK - MARSH STATION H239001C CONSTRUCT TI S 08/03/2006 Consultant Design
290.5 PH1 010-E $3,700 07/03/06 06-06 CDR
07 J. Demaree

Designers Comment  Draft report received 02/16/2006.

10 288.60 AR1B PANTANO RR UP/CIENEGA CREEK H239101C CONSTRUCT STRUCTURE S  05/25/2050
SECT 10-5-(068)N $7,100 04/25/2050 01/29/2003 03-08
07 A. Zareh

Designers Comment
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City End MP CP  Project Name Project # Fiscal Yr. Designer Final Memo #
10 301.00 CNi1G I-10, MP 301.1-SR-90 Tl H650401C CLIMBING LANE S
010-E
C. Obispo

Designers Comment

10 303.00 AA1G BENSON BYPASS H637001C AR ACFC OVERLAY S  07/03/2006 Consultant Design
010-F(006)A $0 06/05/06
07 D Harnanan

Designers Comment

10 307.00 FA1H E BENSON - JOHNSON RD (EB) H682201C RR5"TL, 3" PL & ARFC S Consultant Design
321.1 010-F $5

Designers Comment

10 328.00 MS1F RED BIRD HILLS - WEST WILLCOX TI H613401C RR(4" TL, 3" PL) + 1/2" ARFC S 09/25/2050 04/19/2004
336.2 IM 010-F(004)A $3,080 07/27/2004 04-27
05 C. Obispo

Designers Comment

10 340.23 EK1E FORT GRANT ROAD TI H545501C RECONSTRUCT TI S 04/01/2005 08/03/2004
340.95 IM* 010-F(002) 01/31/2005 04-37
05 A. Zareh

Designers Comment

15 9.00 XQ1F FARM ROAD TI H638701C CONSTRUCT NEW F  05/25/2050
UNDERPASS
015-A $2,900 04/25/2050
10 D. Harnanan

15 11.00 CW1H |15, DESERT SPRINGS (GRD SEP) H638702C F
015-A
D Harnanan
Designers Comment
17 194.00 FH1H 16TH STREET - BUCKEYE CURVE H683001C RR 1" ARFC E  01/01/2007
200 017-A $5
F. Hakari

Designers Comment
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17 198.80 MT1F BUCKEYE CURVE - THOMAS RD H613501C RR 1"ARFC + REPAIR E  09/25/2050 02/24/2004
JOINTS
199.9 IM017-A(014)A  $1,530 06/16/2004  03-90
05 K. Keita

Designers Comment

17 209.90 PO1F CACTUS ROAD H644001C CONSTRUCT DUAL LEFT E  09/01/2005 12/16/2004
TURN LANES
CM 017-A(026)A  $4,400 04/20/2005 04-24
06 F. Hakari

Designers Comment

17 210.00 HI1G I-17, GREENWAY - THUNDERBIRD H660201C CONST PUMP STATION E 12/06/2005 Consultant Design
RENOVATIONS

211.1 IM 017-A(016) 03/08/2006 05-67 CDR

Designers Comment

17 215.00 RD1E SR 101L - CAREFREE HWY (SR 74) H516201C RECONSTRUCT & WIDEN E  05/25/2050
017-A $154,000 04/25/2050
07 F. Hakari

Designers Comment

17 215.00 JB1H 1-17, SR101L TO CAREFREE HIGHWAY  H688201C HIGHWAY WIDENING E Consultant Design
DESIGN

215 RAM 017-A

Designers Comment

17 218.50 NQIF 1-17 AT JOMAX ROAD H617801C CONSTRUCT NEW TI E 04/20/2006 Consultant Design
220.5 NH-017-A(018) $14,800 06-20 CDR
D. Segerman

Designers Comment

17 224.00 QD1C SR 74 TIl, CAREFREE HIGHWAY H516101C RECONSTRUCT TI E  05/25/2050
017-A $7,700 04/25/2050
07 D. Harnanan

Designers Comment
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17 24500 AC1G BLACK CANYONHILL - SB H636801C P
017-B
F. Hakari

Designers Comment

17 251.90 HE1B SUNSET POINT REST AREA H415301C REHAB REST AREA P 05/25/2050
252 NH-17-1-(345) $3,600 04/25/2050 03/17/2006 06-07
07 K. Kiter

Designers Comment

17 254.00 YI1F 1-17 SB @ MP 254.0 - MP261.1 H595901C ROADWAY REALIGNMENT P
STP-017-B(003)A
A. Zareh
Designers Comment
17 263.00 OZ1E CORDES JCT-ORME RD. TI H584501C RR + 1/2" AR-ACFC P 12/08/2004 05/29/2003
IM 017-B(006) $3,843 11/13/2003 03-12
05 D. Harnanan
Designers Comment
17 263.00 GM1C CORDESJCTTI H426901C RECONSTRUCT TI P 07/02/2007
264 17-2( ) $18,980 04/05/07
08 J. Demaree
Designers Comment
17 286.00 EX1H GENERAL CROOK TR TI- H682001C RR 4" TL, 3" PL&2" AC &1/2" P
MCGUIREVILLE TI (SB) FC
293 017-B $5
F. Hakari
Designers Comment
17 287.00 MO1G VERDE RIVER BRIDGE SB #505 H651901C DECK REHABILITAION P 06/02/2006 11/21/2005 Consultant Design
017-B-306 $2,531 05/05/06 02/13/2006 05-54 CDR
06 C. Obispo
Designers Comment
17 293.00 GN1C MCGUIREVILLE TI H412301C RECONSTRUCT TI P 09/25/2050 Consultant Design
294 017-B $0
07 J. Demaree

Designers Comment
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17 299.00 MULF YAVAPAI COUNTY-JCT SR 179 (SB)  H613601C RR (4'TL, 3'PL) + RRARFC F  01/05/2007 02/14/2005
IM 017-B(008) $3,911 12/06/06 04-63
07 K. Keita

Designers Comment

17 322.00 REL1E MUNDS PARK TI H630101C DESIGN TRAFFIC F  06/25/2050 Consultant Design
INTERCHANGE
017-B $600 05/25/2050
07 J. Demaree

Designers Comment

19 0.00 AE1G INTERNATIONAL BORDER - JCT B-19 H636701C RR(4"'TL,2'PL)& 2"'AC & 1/2 T  05/25/2050 10/04/2004
ARFC
6 019-A(012) $7,199 04/25/2050 02/23/2006 04-55
07 F. Hakari

19 4.90 QG1C COUNTRY CLUB RD TO RUBY ROAD H512701C DESIGN FRONTAGE RD T  06/25/2050
019-A $500 05/25/2050
06 D Harnanan

19 6.00 WI1B JCT B19 - PALO PARADO H480301C R&R, ARFC T
IM 19-1-(131) $8,634
C. Obispo
Designers Comment
19 58.70 QK1C VALENCIA RD - AJO WAY (JCT SR 86) H510501C WIDEN ROADWAY T  05/25/2050
STP 019-A(014)  $11,500 04/25/2050
07 K. Keita
Designers Comment
19 59.70 HG1G 1-19, MP 59.70-MP 60.01 H659501C MILL & REPLACE ARFC T  03/01/2006 07/13/2005
60.01 | 019-A-511 $912 11/23/2005 05-19
06 A. Zareh
Designers Comment
19 63.00 VU1F JCT I-19, I-10 AT MP 63.0 H619101C PATHWAYS AND T  02/25/2050 Consultant Design
LANDSCAPE
019-A(011)A $600
05 D. Segerman

Designers Comment
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19 B 2.90 MV1F JCT SR189 MARIPOSA RD - JCT I-19 H613701C RR 3"+ ARFC T  05/25/2050 12/22/2003  TBD FY 06
5.7 STP B19-A(003)  $2,500 04/25/2050 12/06/2004  03-82
06 R. Weaver

Designers Comment

40 3.00 MT1C NEEDLE MOUNTAIN REST AREA H506404C CONSTRUCT REST AREA K  11/03/2006 07/11/2005 60% review comments made.
0 040-A $7,000 12/01/06 10/31/2005 05-15
07 K. Kiter

40 8.00 EX1G LAKE HAVASU Tl - WALNUT CREEK, H656901C RR5"TL & 3"PL &2"AC K 10/05/2007
WB ARFC
040-A 09/07/07
08 F. Hakari

40 52.00 CAL1F 1-40,STOCKTON HILL RD-HARRISON ST H605201C MULTI-USE PATHWAY K 06/09/2006 100% comments made.
TEA-040-A(007)A  $424 05/12/06
06 K. Kiter

Designers Comment

40 74.50 FG1H PEACOCK WASH-SILVER SPRNGS RD  H682401C RR5"TL & 3"TL & 2"AC & K
TI-EB ARFC
79.5 | 040-B $5
F. Hakari
Designers Comment
40 83.00 CX1H [-40 WILLOW CREEK BRIDGES H676001C BRIDGE REPAIR K
040-B
A. Zareh
Designers Comment
40 102.00 PY1E CROSS MT-JOLLY RD H574201C UPGRADE EXIST K Not Programmed
ROCKFALL BARRIER
040-B
K. Kiter
Designers Comment
40 160.00 CI1G CITY OF WILLIAMS H649201C SURFACING PROJECT F
040-C
K. Kiter

Designers Comment
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40  190.90 EZ1G RIORDAN TO US 89A H657101C MILL/REPLACE W/AR- F  09/25/2050 09/09/2005  Combined with H636601C
AC/AR-ACFC
195 040-C $3,538 09/25/2050 10/27/2005  05-47
06 J. Demaree

Designers Comment

40 195.00 AF1G JCT.I-17 - EAST FLAGSTAFF TI H636601C MILL/REPLACE W/AR- F  03/16/2006 02/23/2005 Combined with H657101C
AC/AR-ACFC
201 040-D(019) $12,491 01/06/2006 09/21/2005 05-02
06 J. Demaree

Designers Comment

40 197.00 CY1H SWITZER CANYON-FANNING H679101C RR 2 1/2" ARAC F  01/09/2006 07/28/2005
STP B40-D(001)  $3,125 12/05/2005 10/18/2005 05-34
06 D. Segerman

Designers Comment

40 197.40 LAlE RIO DE FLAG BRIDGE EB & WB H576801C BRIDGE REPL STR #1265 & F  03/31/2004 03/31/2004
1266
BR 040-D(013)N  $10,764 04/28/2004 03-32
04 D. Harnanan

Designers Comment

40 201.00 QL1C EAST FLAGSTAFF TI H510601C RECONST TRAFFIC F  07/01/2005 Project bid as 089 MP 418
INTERSECTION
AC* 089-C(002)B
06 D. Harnanan
Designers Comment
40 201.00 MW1F MP 201 TO WALNUT CANYON TI H613801C RR 3.5" AR + ARFC F  12/09/2004 01/27/2004
205.2 IM 040-D(014) 05/25/2004 04-01
05 A. Zareh
Designers Comment
40 205.00 EM1E WALNUT CANYON (WB) H545701C RECST RDY (VERTICLE F  05/25/2050
CURVES)
208.8 IM 040-D(018) $5,200 04/25/2050
08 J. Demaree

Designers Comment
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40 235.00 LQ1B METEOR CRATER REST AREA H210701C CONSTRUCT REST AREA H  11/10/2004
IM 40-4(156)A $3,500 01/22/2003 03-03
05 A. Zareh
Designers Comment
40 239.00 FB1G DENNISON TO COUNTY LINE H657001C RR4"TL 2"PL&2"AC & H
ARFC
239 040-D
D. Segerman
Designers Comment
40 253.20 ZW1D NORTH PARK TI H458401C RECONSTRUCT TI H  04/01/2005 11/22/2004 95% review 12/30/04
254.17 IM 040-D(015)N  $12,000 05/19/2005 04-68
05 D. Harnanan
Designers Comment
40 330.60 BN1C MCCARRELL TI- QUERINO H636501C MILL & REPLACE + ARFC H  04/28/2006 TBD FY 07
342.25 IM-040-E(200)A  $15,032 03/24/2006 06-05
06 D Harnanan
Designers Comment
40 340.00 ZY1D SANDERS PORT OF ENTRY H552601C RECONSTRUCT POE H  05/25/2050
0 040-E(001) $12,000 04/25/2050
07 D. Harnanan
Designers Comment
40 342.20 MX1F QUERINO-HAWTHORNE H613901C RR(5" TL& 4"PL)+2" AC + H  05/02/2005 09/15/2004
ARFC
353.9 IM 040-E(003)B 01/20/2005 04-51
05 F. Hakari
Designers Comment
40 B 52.00 SJ1IF KINGMAN POWERHOUSE H616901C CONSTRUCT PEDESTRIAN K  06/09/2006
FOOTBRIDGE BRIDGE
A(OO1)A $50 05/12/06
06 K. Kiter
Designers Comment
40 B 193.20 FA1G PINE SPRINGS TO SWITZER CANYON  H657201C RR 3" & ARFC F  01/05/2007 04/21/2006
197.2 B40-D $2,765 12/01/06 06-12
07 D. Segerman
Designers Comment
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40 B 287.60 OEIF NAVAJO BLVD., MIDTOWN-E.TI H581701C WIDEN, DRN, C&G & SWLK H  04/01/2005 01/05/2004
289.8 STP B-40-G(001)A $6,582 06/04/2004  03-60
05 A. Zareh

Designers Comment

51 0.60 AB1lE JCT I-10 - SHEA BLVD H610001C CONSTRUCT HOV LANES E  07/01/2002 Revised final 10/15/2002
5.6 AC NH 051-A(003) $24,750 05/08/2002 02-13 CDR
03 D. Harnanan

Designers Comment  Consultant Design

51 10.00 CF1H SHEA BLVD TO JCT 101 (PIMA) H647901C DESIGN HOV LANES E
16.5 051-A
K. Keita
Designers Comment
60 31.00 AH1G JCT I-10 - REIFIA CROSSING H636401C PAVEMENT Y  05/25/2050
PRESERVATION
060-A $0 04/25/2050
09 K. Keita
Designers Comment
60 49.60 PC1E HOPE - WENDEN H584801C 3" COLD RECYCLE + ARFC P  06/01/2006 04/20/2005
62.5 060-A $3,728 04/07/06 08/08/2005 05-21
06 F. Hakari
Designers Comment
60 85.00 FC1G AGUILA TO WICKENBURG H657301C ARFC (FULL WIDTH) E 07/03/2006 10/26/2005
107.5 060-A 06/02/06 03/16/2006 05-62
07 J. Demaree

Designers Comment  Final Design Report will be issued when this project is programmed. If the project should change we would be able to correct in the Final Design Report.

60 110.60 MW1H US 60 MP 110.6 TO MP 111.13 H700601C RESTORATION/REHAB/RES E
URFACE
111.1 060-B 01/31/2006 06-04
C. Obispo
Designers Comment
60 111.00 SI1F US-60, WICKENBURG H595801C CONST TURN LANES E  06/05/2006 02/19/2004
060-B(004)A $4,868 05/01/06 08/10/2005 02-78
06 C. Obispo

Designers Comment
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60  149.00 DP1H 99TH AVE - 83RD AVE H669001C ROADWAY WIDENING E
150.6 060-B $3
K. Keita

Designers Comment

60 150.50 BJ1G 83RD AVE & PEORIA H590001C DES & CST AT-GRADE PED E  09/01/2005 95% review comments made.
XING
CM* 060-B(001)A  $1,247
06 K. Kiter

Designers Comment

60 152.00 AG1G 71ST AVE-GRAND CANAL BRIDGE H636301C SURFACE IMPROVEMENTS E  11/24/2005 05/24/2005
NH 060-B(012)A  $4,036 04/25/2050 08/12/2005 05-14
06 K. Keita

Designers Comment

60 155.00 LGI1E 59TH AVE AND GLENDALE H561001C STRUCTURE E 09/16/2004 10/07/2003
RAM 060-B-507 02-114 CDR
05 K. Keita

Designers Comment

60 177.00 DX1C [-10-POWER ROAD H452501C HOV E
F 022-3
K. Keita
Designers Comment
60 182.00 RMI1E GILBERT - POWER H664901C CNST HOV/SOV LANES E  05/25/2050
AC* 060-C(013)B
06 K. Keita
Designers Comment
60 185.00 ZP1G GREENFIELD RD AT US60 TI H676901C WIDENING GREENFIELD E
ROAD
185 060-C
K. Keita
Designers Comment
60 186.00 HS1H HIGLEY RDTI H670201C CONSTRUCT DUAL LEFT E 03/20/2006
TURN LANES
060-C 04/19/2006 06-02
K. Keita

Designers Comment
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60 212.20 ZN1B FLORENCE JCT - PICKET POST, PH | H466203C RECONSTRUCT ROADWAY G  09/25/2050
(WIDENING)
060-D $37,000
06 D Harnanan
Designers Comment
60 220.00 GA1H BOYCE THOMPSON STATE PARK H684501C CONSTRUCT ROADS G
220.1 060-D-508 $800
C. Obispo
Designers Comment
60 236.20 MY1F COUNTY LINE - PINTO VALLEY H614001C RR 3"+ ARFC G 05/25/2050 Consultant Design
060-D- $6,483 04/25/2050
07 C. Obispo
Designers Comment
60 244.00 HR1G US-60, MIAMI SIDEWALK H659001C ROADWAY G 01/20/2006 Consultant Design
IMPROVEMENTS
TEA 060-D(010)  $244 11/28/2005
06 D. Segerman
Designers Comment
60 246.80 DGI1F RUSSELL RD - RAGUS RD H609201C NEW SIDEWALK G 05/25/2050
247.3 TEA 060-D(012)A  $800 04/25/2050
K. Kiter
Designers Comment
60 278.00 FD1G TIMBER MT TO SENECA H657401C RR 3" & ARFC G
060-E
K. Keita
Designers Comment
60 336.00 MKI1F RESERVATION BOUNDARY-JCT SR 260 H611601C WIDEN FROM 2 -5 LANES S
060-F
J. Demaree
Designers Comment
60 339.70 EE1H JCT US60/SR 260-US MP 343 H681601C DESIGN G 01/09/2006 11/23/2005
342.9 060-E $5 12/05/2005 05-52
06 S. Naghshineh
Designers Comment
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60  341.70 ZP1B SHOW LOW CREEK BR, #00383 H466301C CONSTRUCT BRIDGE G 11/01/2006 07/05/2005
341.89 026-2 $3,600 10/02/06 01/19/2006  05-06
07 D. Segerman

Designers Comment
60 342.00 QP1C SHOWLOW- THREE WAY H510701C (WIDEN RDWY TO 5 LANES) G
INTERSECTION 060-E

Designers Comment

60 371.00 AU1G MALLORY DRAW BRIDGE H639201C BRIDGE REPLACEMENT G  04/03/2006 10/26/2005
372.2 060-F-400 $6,150 04/12/2006 11/17/2005 05-45
06 K. Keita

Designers Comment

60 391.00 GB1F US HIGHWAY 60 EAST OF H602101C DISTRICT MINOR PROJECT G
SPRINGERVILLE 060-F
D Harnanan
Designers Comment
61 352.90 AT1G JCT US 60 - E SECTION H636101C 1" MILL&3" COLD RECYCLE G  01/23/2006 12/17/2004
& ARFC
362 STP 061-A(002)  $1,594 12/01/2005 04/20/2005 04-62
06 K. Kiter
Designers Comment
64 188.00 ED1H WILLIAMS-GRAND CANYON HWY H681301C STAFF CHARGES F
189.2 064-A $5
07 D. Harnanan
Designers Comment
64 219.95 RP1E SR 64 PASSING LANES H602701C CONSTRUCT PASSING F  03/30/2005 08/16/2004
LANE
NH 064-A(003)A 03/10/2005 04-35
05 F. Hakari
Designers Comment
66 56.50 NA1F ANDY DEVINE TI H614201C PCCP X-ROAD AND RAMPS K  09/01/2005 02/23/2005
57.12 STP 066-A(033)A  $1,871 08/12/2005 08/19/2005 04-39
06 K. Keita

Designers Comment
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66  103.00 VP1F SR 66, PEACH SPRINGS MAIN ST. H633101C SIDEWALK/LANDSCAPING K 06/01/2006 60% review comments made.
103.43 066-A(003)A $530 05/01/06
06 K. Kiter

Designers Comment

69 276.00 FE1G SR 69, POLAND JCT - HUMBOLDT H657701C PL/TL RR ARFC, TLRR 4" P  01/05/2007
AC
069-A 12/01/06
07 S. Naghshineh

Designers Comment

70 259.00 CH1G US-70 @ MP 256.6 H645301C ROADWAY WIDENING G
259.4 070-A
C. Obispo
Designers Comment
70 282.50 NS1F GLOBE - LORDSBURG HIGHWAY H619301C MILL 2-1/2" + 2-1/2" AC + G 06/01/2006 03/06/2006
ACFC
283.5 070-A(NFA) $1,400 05/08/06 04-43
06 D. Segerman
Designers Comment
70 340.00 QS1C SAFFORD - SAN SIMON RIVER H510901C WIDENTO4LN,LTTURN S
LNS
070-B
K. Keita
Designers Comment
70 378.40 NC1F DUNCAN - STATE LINE H614401C RR 3"+ ARFC S 05/25/2050 12/18/2003 Moved to FY 08.
380.05 STP 070-B(003)A  $3,000 04/25/2050 09/29/2004 03-33
07 C. Obispo
Designers Comment
72 13.10 JL1G SR-72MP 13.1-17.0 H665501C SL - PAVEMENT WORK Y
072-A
06 S. Naghshineh
Designers Comment
73 342.00 FF1G WHITERIVER TO COAL MINE CANYON  H657801C 2" AC & ARFC G
342 073-A
J. Bari

Designers Comment
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75 383.75 RQ1E SAND WASH BRIDGE H619801C WIDEN/REPLACE BRIDGE S  08/16/2005 07/01/2004
384.45 S 075-A-500 01/20/2005 04-15
06 F. Hakari
Designers Comment
75 394.00 GK1F YORK VALLEY PEDESTR H606001C PEDESTRIAN PATHWAY S
TEA 075-A
S. Naghshineh
Designers Comment
77 68.50 BU1F MIRACLE MILE (I-10 - ORACLE RD) H573501C CONSTRUCT SIDEWALKS T  02/25/2050 Consultant Design
TEA 010-D(001)P $520
04 D. Segerman
Designers Comment
77 77.50 EN1E CALLE CONCORDIA - TANGERINE RD H545901C WIDEN TO 6 LANES T  04/05/2006 Consultant Design
STP 077-A(010)  $9,000 03/06/2006
06 D Harnanan
Designers Comment
77 141.00 HV1G GILA REC. SITES-CHRISTMAS SITE H645101C SHOULDER WIDENING & G 07/05/2005
TURNOUTS
BLM 077-A(011)A
06 F. Hakari
Designers Comment  Construction started 9/23/2005
77 145.00 QT1C MP 145 - MP 147 H511101C ROADWAY CONSTRUCTION G  05/25/2050
147 077-A $9,700 04/25/2050
07 F. Hakari
Designers Comment
77 352.00 DL1F SHOW LOW-TAYLOR SR 77, MP352- H602201C DISTRICT MINOR T 08/15/2005
355 MP355 S 077-B(012) 10/24/2005  05-41
F. Hakari
Designers Comment
77 357.90 VR1F TAYLOR MAIN STREET H633201C SIDEWALK ENHANCEMENT G  07/01/2006 95% comments made.
358.9 TEA 077-B(001)A
07 K. Kiter
Designers Comment
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77  388.69 VOIF HOLBROOK STREETSCAPE H633301C CONST SIDEWALK H 30% comments made.
ENHANCEMENTS

TEA 077-B(002)A
K. Kiter

Designers Comment

78 154.00 FG1G JCT 191 TO FOREST SERVICE BDRY H657901C 2" AC & ARFC/ARFC S
078-A

Designers Comment

78 170.00 LP1G USFS AP-SITGRV CLFTN RNGR STN H666901C HIGHWAY REALIGNMENT S 05/25/2050
078-A 05/20/2050
06 D Harnanan

Designers Comment

79 127.40 CD1F JCT SR 79 & CACTUS H608301C LEFT TURN LANE T  05/25/2050 02/04/2003
127.82 S 079-A-502 $0 04/25/2050 10/30/2003 02-119
06 K. Kiter

Designers Comment

80 293.50 AI1G BENSON SOUTH - APACHE POWDER H636001C MILL1" & RR3"&AC & S  11/21/2005 08/16/2004
ROAD ARFC
298 STP 080-A(012)A  $4,477 11/08/2004 04-41
06 K. Kiter

Designers Comment

80 344.00 OX1F BISBEE TRAFFIC CIRCLE H640201C CONSTRUCTION S 06/10/2005
TEA 080-A(011)A
05 C. Obispo
Designers Comment
80 356.00 CV1F PAUL SPUR INTERSECTION H607701C INTERSECTION S Consultant Design
IMPROVEMENTS
080-A
D. Segerman

Designers Comment
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80  364.00 ROIF DGLS STGC WEIGHT & INSP STATION  H624301C DSGN/CST WEIGHT & INSP S 07/03/2006 09/21/2004  Includes HX14801C
STATION
080-A(009) $4,100 06/01/06 03/21/2005  04-49
07 C. Obispo

Designers Comment

80 364.50 BS1G SR-80/US-191 INTERSECTION HX14801C SGNL & RDWY S 07/03/2006 09/21/2004 Combined with H6243 01C
IMPROVMENTS
080-A-503 $1,400 06/01/06 03/21/2005 04-49
07 C. Obispo

Designers Comment

80 368.00 FH1G EAST OF DOUGLAS H658001C 3" AC & CHIPSEAL S
368 080-B
D. Harnanan
Designers Comment
82 3.10 PG1E NOGALES CL - PATAGONIA LAKE RD H585201C RR 3" + ARFC T  01/28/2005 04/22/2003
0 STP 082-A(005)A $2,566 06/05/2003 03-14
05 D. Harnanan
Designers Comment
82 5.50 IYIC SANTA CRUZ RIVER BRIDGE # 1478 H466501C BRIDGE REPLACEMENT T 01/28/2005 04/04/2002 Add. #3 issued 12/4/03
0 BR 082-A(003)A  $2,800 08/08/2002 02-32
05 D. Harnanan
Designers Comment
84 17250 DMI1H SR 84 @ GUINN DRIVE H679901C INTERSECTION T 02/01/2007
IMPROVEMENTS
172.7 084-D $0 01/02/07
07 D. Segerman
Designers Comment
85 0.00 QF1F JCT B8 - COUNTY LINE H630001C CHIP SEAL Y  12/20/2005
325 S 085-A-501 $1,265 11/01/2005 05/19/2005 05-27
06 K. Kiter
Designers Comment
85 40.60 HJ1G SAHUARO - RASMUSSEN H660301C CONSTRUCT SIDEWALK T  05/25/2050 95% comments made.
085-A(004)A $522 04/25/2050
06 K. Kiter

Designers Comment
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85  130.70 LP1E MP 130.71- MP 137.00 H595507C ROADWAY RECST Y  02/05/2007 10/27/2004
(UTILITIES INCL)
137 085-B $15,665 01/05/07 03/17/2005  04-58
07 K. Keita

Designers Comment

85 139.00 LQ1E MP 139.01-MP 141.71 H595505C CONSTRUCT ROADWAY Y 07/03/2007 07/08/2003
0 085-B(009) $18,878 06/01/07 12/22/2004 03-34
08 K. Keita

Designers Comment

85 150.40 LS1E MC 85 TO SOUTHERN H595504C CONSTRUCT ROADWAY E  07/03/2006 09/16/2004 H5955 44C,04-36 is in 04C
154.52 085-B(008) $10,129 06/01/06 04-52
07 K. Keita

Designers Comment

85 152.00 WW1G SOUTHERN AVE TO I-10 H595514C CONSTRUCT ROADWAY E  05/25/2050
154.5 STP 085-B(008) $8,602 04/25/2050
07 K. Keita

Designers Comment

86 105.44 EF1F SR 86, MP 105.10 H605601C CONSTRUCT NEW CBC T Not Programmed
S 086-A

Designers Comment

86 112.00 CF1G TOWN OF SELLS H649101C CONSTRUCT ROADWAY T  05/25/2050 08/16/2004
WIDENING
115.76 STP 086-A(009) $7,475 04/25/2050 12/17/2004 04-45
06 K. Kiter

Designers Comment
86 145.00 FI1G RESERVATN BNDRY TO BRAWLY H658101C 3" AC & SC (POLY) T

Designers Comment

86 164.00 WF1G SR 86 @ CAMINO VERDE H672201C INTERSECTION T
IMPROVEMENT

164 STP 086-A(010)

Designers Comment
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87  131.00 FJIG S COOLIDGE CL TO JCT 287 H658201C RR 2.5" ARAC T
131 087-A
C. Obispo

Designers Comment

87 160.00 PC1F CHANDLER, OCOTILLO RD - HUNT HWY H641001C CONSTRUCT BIKE LANES E
TEA -087-A(004)A
A. Zareh
Designers Comment
87 194.00 RY1E FOREST BOUNDARY - NEW FOUR H521101C WIDEN SHOULDERS E  05/25/2050 03/10/2006
204.67 PEAKS -087-B(009) $10,500 04/25/2050 05-44
07 C. Obispo
Designers Comment
87 218.00 PP1H SR-87, MP 218.0 - MP 226.0 H705501C 1/2" ACFC, 3" AC P
226 087-B
D. Harnanan
Designers Comment
87 255.00 UQI1F SR-87, MP 255 H588901C SHOULDER WIDENING, P 05/25/2050
LEFT TRN LN
STP 087-C(002)P  $4,100 04/07/06
05 D. Harnanan
Designers Comment
87 263.00 LT1E TONTO NATURAL BRDG STATE PARK H658801C CNSTRT NEW PRKG AREA P  05/25/2050
087-C $1,325 04/25/2050
07 A. Zareh
Designers Comment
87 304.00 YX1F ENCHANTED LANE @ MP 304.6 H611001C INTERSECTION H 12/20/2005
IMPROVEMENTS
087-C-508 $0 04/07/06 04/12/2006 05-51
07 D Harnanan
Designers Comment
87 341.60 NWI1F RUBY CHANNEL BR #1485 H615701C LINE & GROUT BRDG & H  05/25/2050 11/22/2005
WIDEN RDWY
341.6 S 087-C-510 $1,830 04/25/2050 12/16/2005 05-63
06 F. Hakari

Designers Comment
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87 34460 LVIE LITTLE COLORADO RIVER BR #1484 H576701C REPL HISTORICAL BRIDGE H  04/05/2005 12/04/2002
345.6 BR 087-D(001)A  $4,495 04/01/2003  02-97
05 D. Harnanan

Designers Comment

88 195.00 EP1H SR 88 @ 16TH AVE HX18101C CONSTRUCT TRAFFIC E
SIGNAL
195 088-A-507 $0 03/09/2006 06-09
A. Zareh
Designers Comment
89 278.20 AK1G YARNELL - PEEPLES VALLEY YARD H635901C MILL & ARFC P 03/17/2006 05/20/2005 95% comments made.
283.3 STP 089-A(005)A  $2,300 01/03/2006 09/23/2005 05-20
06 K. Kiter
Designers Comment
89 283.00 FK1G PEEPLES VALLEY YARD TO WILHOIT H658301C SPOT 3" RR & ARFC P 01/01/2009
283 089-A
K. Kiter
Designers Comment
89 288.00 EE1E SR-89 @ KIRKLAND JCT/WAGNER RD H543501C CST RT & LT TURN LNS, P 10/02/2006 02/13/2006
SHOULDER
289.2 089-A-201 $0 09/01/06 05-43
07 C. Obispo
Designers Comment
89 31250 JP1C INTERSECTION OF SR89 & SR69 H395701C CONSTRUCT TRAFFIC P 05/25/2050 04/12/2004
INTERCHANGE
089-B $11,488 04/25/2050 07/12/2004 04-13
06 F. Hakari
Designers Comment
89 313.00 CM1G GRANITE CREEK BRIDGES NB & SB H648401C BRIDGE WORK P
313.1 089-B-305
F. Hakari
Designers Comment
89 313.63 OG1F SR 89, WILLOW LAKE RD TO SUNDOG H618701C WIDEN TO 5 LANES P 04/15/2005 09/21/2004
316.39 RANCH RD. S 089-B-504 $7,501 02/15/2005  04-14
05 F. Hakari

Designers Comment
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89  319.00 TQIG JCT 89A TO CHINO VALLEY (CNTR) H670101C P
089-B
F. Hakari

Designers Comment

89 336.80 FW1G PAULDEN INTERSECTION H617202C ROADWAY WIDENING P 04/29/2004 For Initial see 04-03
337.3 S 089-B-503 01/20/2005 04-77

Designers Comment Initial done under 04-03

89 338.50 AN1F BRAMBLE INTERSECTION H617201C TURN LANES P 06/29/2005 04/29/2004
339.1 S-089-B-502 01/25/2005 04-03
05 K. Kiter

Designers Comment

89 346.00 MS1G HELL CANYON BRIDGE #483 H638201C P PA Scoping Stage
089-B

Designers Comment

89 426.00 FL1G FOREST BOUNDARY-LENOX PARK H653101C DRAINAGE F Not Programmed
IMPROVEMENTS

089-C

Designers Comment

89 480.00 RBI1C JCT 160 - GAP H515901C EXTEND BOX H
CULVERTS/CMPS
037-2
R. Weaver
Designers Comment
89 523.50 PI1E JCT 89A - NORTH H584001C 2" AC + ARFC F  05/25/2050 10/31/2005
089-E $3,545 04/25/2050 05-29
07 K. Keita
Designers Comment
89 A 317.00 VRSP AIRPORT CONNECTOR H503101C GRADE, DRAIN & PAVE P 12/21/1998
025-2-915 06/14/1999 98-161
D. Harnanan

Designers Comment
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89 a 318.00 IZIH SR89A/SR89TI H597501C CONSTRUCT TI P
318.2 AB9-A
D. Harnanan

Designers Comment

89 A 324.84 NGI1F COYOTE SPRINGS-FST BNDRY H614801C PAVEMENT P 04/13/2005 05/18/2004 Combined with H609301C
PRESERVATION
331.55 STP A89-A(003)A 08/18/2004 04-12
05 D. Segerman

Designers Comment

89 A 327.00 BC1F COYOTE SPRINGS H609301C WIDENING, DISTRICT P 05/18/2004 Combined with H614801C
MINOR PROQOJ.

S A-89-A-506 04-11

Designers Comment

89 A 334.00 OI1E MP 334 - MINGUS WEST CURVE H571801C CURVE REALIGN, P 05/25/2050 01/28/2004
GUARDRAIL CORR
334.19 S A89-A-509 $0 04/25/2050 07/20/2004 03-106
06 F. Hakari

Designers Comment

89 A 343.70 WT1G JEROME CITY LIMIT SLIDE H674101C EMERGENCY REPAIRS P
ER A89-A(005) 01/10/2005 05-03
F. Hakari
Designers Comment
89 A 344.00 JVIC JEROME REST AREA H507901C CST RA FACILITIES P 03/11/2005 Revised Final 04/13/04
TEA A89-A(003)A 11/25/2003 03-100
05 K. Kiter
Designers Comment
89 A 349.00 JWIC CEMENT PLT RD TO BLACK HILLS DR H412901C RECONSTRUCT ROADWAY P 08/01/2006
0 366 $7,100 07/03/06
07 A. Zareh

Designers Comment
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89 A 399.00 IVIA AIRPORT ROAD TI (JW POWELL BLVD) H413401C CONSTRUCT F  05/25/2050 05/21/2003
INTERSECTION IMPR
399.38 366- $5,000 04/25/2050 03-30
10 D. Harnanan

Designers Comment

90 321.90 HK1G CROSSROADS - CESAR H660401C CONSTRUCT MULTI-USE S 05/25/2050 Consultant Design
PATH
090-A(004) $400 04/25/2050
07 K. Kiter

Designers Comment  30% review comments made.

90 322.00 DM1G SR 90-EAST AVE DEL SOL-COLONIA H641301C DESIGN MULTI USE PTH S 03/22/2005 100% comments made.
TEA 090-A(003)A
05 K. Kiter
Designers Comment  Consultant Design
90 325.00 WG1G SR 90 @ MOSON ROAD HX17401C INTERSECTION S
IMPROVEMENTS

HES 090-A(005)

Designers Comment

92 324.00 YS1G SR92 @ BUFFALO SOLDIER TRAIL H677901C INTERSECTION S Consultant Design
IMPROVEMENT
324.1 HES 092-A(003)A  $762

Designers Comment

92 328.30 KH1C CARR CANYON RD - HUNTER CANYON H459601C WIDEN TO 4 LANESWITH S  07/03/2006 02/24/2003
LT TURNS
0 577() $7,542 06/02/06
07 C. Obispo

Designers Comment

93 0.00 AX1E HOOVER DAM BRIDGE H395501C CONSTRUCT NEW BRIDGE K  02/25/2050 Includes H395502C
093-A $10,000
07 A. Zareh

Designers Comment
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93  1.00 SD1E HOOVER DAM TO MP 17 H534701C DESIGN ROADWAY, PH1 K  06/25/2050 TBD FY 06
093-A $3,540 05/25/2050
06 J. Demaree

Designers Comment

93 49.00 AM1G MIDLINE - COTTONWOOD H635701C RR 3" & ARFC K 02/07/2006 10/11/2005 Combined with H6532 01C
64.8 NH 093-A(003) $5,904 01/03/2006 11/21/2005 05-24
06 A. Zareh

Designers Comment

93 91.20 PJ1IE ROUND VALLEY - WHEELER WASH H585401C RR 3"+ 2" AC + ACFC K 09/25/2050 07/31/2003 Addendum #1, 6/7/04
101.6 093-B $2,962 11/18/2003 03-15
04 R. Weaver

Designers Comment

93 92.50 LV1F SB, MCGARRY'S WASH H617701C CONSTRUCT PARALLEL K 05/25/2050 11/05/2004
ROADWAY
95.4 093-B $8,200 04/25/2050 01/25/2005 04-17
09 R. Weaver

Designers Comment

93 104.03 NH1F MOSS WASH-DELUGE WASH H614901C PAVEMENT K 11/30/2004 01/27/2004
PRESERVATION
116.33 NH 093-B(010)A 07/14/2004 03-65
05 R. Weaver

Designers Comment

93 121.30 LU1F SB TOMPKINS CANYON H617601C CONSTRUCT NEW 2-LANE K  10/01/2007 04/18/2006 MPDR sent 10/31/2005.
SB RDWY
121.32 093-B $12,936 08/01/07 05-49
08 J. Demaree

Designers Comment  Need Geotech.

93 138.00 KO1C BURRO CREEK - LAVA ROCK SECTION H549401C CONSTRUCT ROADWAY K 09/25/1900
143 NH-093-B(001)B  $18,300 02-39
03 D. Harnanan

Designers Comment
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93  139.00 KP1C BURRO CREEK SECTION H549401C CST BRIDGE, APPR & K 07/29/2003 08/22/2002
ROADWAY
140 NH-093-B(001)B  $30,300 10/16/2002  02-39
04 D. Harnanan

Designers Comment

93 157.00 KQ1C COTTONWOOD CANYON BRIDLE H554401C CONSTRUCT ROADWAY & K  07/26/2005 01/05/2004
CREEK SECTION STRUCTURE
ACNH 093-B(002) 01/03/2005 03-71
06 A. Zareh

Designers Comment

93 193.00 WK1G US93 S OF RINCON ROAD TO SR89 H673101C P
093-B
R. Weaver
Designers Comment
93 198.00 MC1E WICKENBURG BY-PASS H582501C CONSTRUCT BY-PASS P 05/25/2050
093-B $24,000 04/25/2050
06 D. Harnanan
Designers Comment
95 0.00 KT1C LAKE HAVASU STATE PARK H684301C CONSTRUCT ROAD, PH Il K  05/25/2050
182.1 095-C-513 $950 04/25/2050
07 S. Naghshineh
Designers Comment
95 10.00 DZ1H US 95 @ AVE G SOMERTON HX16901C CONSTRUCT TRAFFIC Y
SIGNAL
10.2 U 095-A-504 10/20/2005 05-60
D. Harnanan
Designers Comment
95 12.00 WP1G SOMERTON,BINGHAM AVENUE H672801C CONSTRUCT SIDEWALK, Y
PED
TEA 095-A(005)
D. Harnanan

Designers Comment
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95 1330 EAIH US 95 @ AVE D SOMERTON HX17201C CONSTRUCT TRAFFIC Y
SIGNAL
135 U 095-A-505 10/20/2005  05-61
D. Harnanan

Designers Comment

95 33.00 FM1G GILA CANAL TO GILA RIVER H658401C 3"AC & ARFC Y  11/30/2005 06/08/2005
38.91 NH 095-B(005)A  $2,400 07/28/2005 05-30
06 K. Keita

Designers Comment

95 33.71 LY1IG US95 @ AVE1lE HX15201C TRAFFIC SIGNAL Y
34 U 095-B-508 09/01/2005 05-55
06 D Harnanan

Designers Comment

95 3800 DP1G WELLTON MOHAWK CANAL BRIDGE H651801C BRIDGE REPLACEMENT Y  03/01/2007
#343 095-B-308 02/01/07
07 K. Keita

Designers Comment

95 63.00 PK1E PELIGRO-CLARKS H584101C 3"AC + FC Y
095-B
K. Kiter
Designers Comment
95 79.00 DQ1G US-95 @ MP 79 H652001C DRAINAGE IMPROVEMENT Y
79.1 095-B
06 D. Segerman
Designers Comment
95 112.00 FN1G SR 95AT MP 112 - TURN LANES H660601C CONST NB RT & SB LFT Y  06/01/2006 Consultant Design
TRN LNS
095-C $500 06/01/06
06 K. Kiter
Designers Comment
95 127.00 XN1G SR 95 MP 127 H675701C STAFF CHARGES Y
131 095-C $5

Designers Comment
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95  131.70 JKIG SR-95@ MP 131.7-142.7 H665601C SL - PAVEMENT WORK Y
095-C
06 S. Naghshineh

Designers Comment

95 143.00 NI1F PARKER - RIVERSIDE DRIVE H615001C RR 2.5" + ARFC Y  09/25/2050 Combined with H511801C
095-C $883 02-55
05 A. Zareh

Designers Comment

95 143.03 SR1C PARKER - LAKESIDE H511801C RECST TO 4 LANE DIVIDED Y  12/23/2004 02/18/2004 H615001C with this proj.
147.79 NH 095-C(005)B  $5,000 05/18/2004 02-55
05 A. Zareh

Designers Comment

95 237.90 TN1E AZTEC ROAD TO CAMP MOHAVE ROAD H597201C INTERSEC DRAINAGE K 05/25/2050
IMPROVEMENTS
238.5 S 095-D-507 $1,500 04/25/2050 08/31/2004 04-59
06 K. Kiter

Designers Comment

95 242.00 EJ1F SR 95 @ MEADOW, EB H609801C RIGHT TURN LANE K
095-D
C. Obispo
Designers Comment
95 242.00 GV1F SR 95 @ MOHAVE DR.,SB H609001C CONSTRUCT SB RIGHT K
TURN LANES
095-D
C. Obispo
Designers Comment
95 243.80 EIIF SR 95 @ MARINA BLVD.,SB H607901C RIGHT TURN LANE K
095-D
C. Obispo
Designers Comment
95 24420 EK1F SR 95 @THUNDER STRUCK, SB H608001C RIGHT TURN LANE K
095-D
C. Obispo

Designers Comment
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99 3890  ZFIF JACK'S CANYON BRIDGE #1036 H637701C DECK REHAB & SCOUR H  05/25/2050
RETROFIT
S 099-A-501 $1,200 04/25/2050
07 S. Naghshineh

Designers Comment

101 L 5.20 BF1G BETHANY HOME ROAD TI (NORTH H640501C CONSTRUCT TI E  04/18/2005 Consultant Design
HALF) S 101-A-514 03/24/2005  05-11
05 K. Keita

Designers Comment

101 L 5.20 DG1H BETHANY HOME RD, NORTH HALF H679501C CONSTRUCT TI E  05/19/2006 02/07/2006 Consultant Design
101-A-516 $15,165 05/19/06 05-57 CDR
06 K. Keita

Designers Comment

101 L 6.00 GE1G SR 101L AT MARYLAND AVENUE H649301C CONSTRUCT NEW BRIDGE E  05/31/2005 Consultant Design
STP 101-A(003)B 03/24/2005 05-12
05 K. Keita

Designers Comment

101 L 7.00 XW1F 101 N/B RAMP GLEN H606601C E
101-A
K. Keita
Designers Comment
101 L 8.08 NZ1G L101, NORTHERN AVE TO GRAND AVE H668301C SIX MILES OF AUXILIARY E
LANES
11.22 S 101-A-515 06/20/2005 05-31
K. Keita
Designers Comment
101 L 13.00 YU1F SKUNK CREEK TO UNION HILLS H619002C CST AUX LANES E  05/25/2050
S 101-A-507 $0 04/25/2050 09/11/2003 03-36
06 K. Keita
Designers Comment
101 L 29.30 DQ1A PIMA, CAP CANAL-SCOTTSDALE, PHB H461701C CST ROADWAY E  09/25/1900
32.3 101-B $22,309
01 K. Keita

Designers Comment
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101 L 3350 QSIF 64TH STREETTI H624001C CST NEW FREEWAY E  04/14/2006 Consultant Design
INTERCHANGE
NH 101-B(003)  $18,000 03/14/2006
06 K. Keita

Designers Comment

101 L 36.00 KG1H PRINCESS RD - SR 202L(RED MTN) H693601C CONSTRUCT HOV LANES E Consultant Design
50 101-B

Designers Comment

101 L 36.00 BY1G PRINCESS DR TO JCT 202L (RED MTN) H647801C CONSTRUCT HOV LANES E  05/25/2050
61 101-B $76,000 04/25/2050
07 D. Harnanan

Designers Comment

101 L 42.00 PHSP PIMA RD, MCDOWELL - VIA LINDA,IGA  H334401C ROADWAY WIDENING E  02/25/2050
49 101-B $2,000
06 K. Keita

Designers Comment

101 L 48.00 S9SP PIMA ROAD EXTENSION H387501C CONSTRUCT ROADWAY E  05/25/2050
49 101-B $3,634 04/25/2050
07 K. Keita

Designers Comment

153 0.00 QHSP SUPERIOR AVE - UNIVERSITY DRIVE H544001C CONSTRUCT ROADWAY E  05/25/2050
1 153-A $16,000 04/25/2050
07 K. Keita

160 311.50 UX1C JCT 89 - VAN'S TRADING POST H527401C 2" ARAC & ARFC & F  05/25/2050 09/01/2005
TURNLANE
319.7 160-A-( 1) $3,722 04/25/2050 05-40
07 D Harnanan

Designers Comment

160 320.00 UV1B VAN'S TRADING POST TO E OF SR 264 H460101C WIDENING AND DRAINAGE F 05/25/2050 04/15/2003
322.68 160-A-500 $6,300 04/25/2050 08/16/2004 03-02
06 K. Kiter

Designers Comment
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160  341.00 RY1F US 160 PASSING LANES H629901C WIDENING F  09/25/1900 11/06/2003
U 160-A-501 01/05/2004  03-64
04 C. Obispo

Designers Comment

160 389.50 AP1G KAYENTA-JCT IR 59 H635601C (3"AC + ACFC) H  09/25/2050 04/11/2005
-160-A $4,400 04-76
06 R. Weaver

Designers Comment

160 402.00 FO1G JCT N 59 TO DENNEHOTSO H658501C 3" COLD RECYCLE & ARFC H
160-B
R. Weaver
Designers Comment
160 460.00 EP1F TEEC NOS POS HILL WB H603701C PASSING LANES H Not Programmed
160-B
K. Kiter
Designers Comment
169 0.00 TS1F AGUA FRIA RIVER BRIDGE #1371 H635101C PA - SCOUR RETROFIT P
1 169-A $0
R. Weaver
Designers Comment
177 163.00 KD1H SR 177 MP 163.70- 164.20 H692101C CURVE RE-ALIGNMENT G
163.5 HES 177-A(003)A
S. Naghshineh
Designers Comment
179 304.50 P5SP VLGE OF OAK CRK - N. FOREST BDRY H341401C CONSTRUCT ROADWAY F  06/01/2006 Consultant Design
310.5 STP*179-A(001)  $19,550 12/06/2005
06 D. Harnanan
Designers Comment
179 306.40 SY1F SR 179 @ MP 306 (CORTEZ DRIVE) HX14901C CONST NEW TRAFFIC F  09/25/2050 Letter in lieu of report
SIGNAL
S179A-502 $302 03-57
04 D. Harnanan

Designers Comment
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179 31010 LL1C NORTH FOREST BOUNDARY-SEDONA  H341403C CONSTRUCT ROADWAY  F  10/20/2006 Consultant Design
312.1 238--( 7) $18,200 09/20/06
07 D. Harnanan

Designers Comment

180 216.20 VNI1F US180, FOREST AVE-SECHRIST ELM H633401C CONST MULTI-USE PATH F  05/01/2006 100% review comments made
217.3 TEA 180-A(004)A
06 K. Kiter

Designers Comment

180 217.30 GC1lF SECHRIST SCHOOL-FREEMONT DR H599901C MULTI-USE PATHWAY F  05/01/2006
218.5 TEA 180-A-(002)A $0 04/25/2050
06 K. Kiter

Designers Comment

180 250.00 FE1H FOREST BOUNDRY - VALLE H681001C 2" AC & ARFC F  02/02/2007
265.6 180-A $0 01/05/07
07 D. Segerman

Designers Comment

180 347.00 FQ1G RANCH TO JCT 61 H658701C 1" MILL & 3" RECYCLE & G
ARFC
347 180-B
D. Harnanan
Designers Comment
188 214.80 JN1C WHEAT FIELD - JCT US 60 H615501C CONSTRUCT ROADWAY G  04/26/2005 05/07/2003 Revised Final 12/3/04
216.8 STP 188-A-(001)B $3,500 07/31/2003 02-129
05 R. Weaver
Designers Comment
188 253.90 OT1F SR-188 @ MP 254 H620101C REPAIR DRAINAGE G
FACILITIES
256.8 188-A $0
D. Segerman
Designers Comment
189 0.00 LF1G MARIPOSA RD. POE H528206C CONSTRUCT NEW FASTLN T 05/25/2050
CBI 189-A(006) 11/08/2004 04-65
05 D Harnanan
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189  0.10 DH1G MARIPOSA PORT OF ENTRY, NOGALAS H528205C CONST PARKING & RD T  05/25/2050
IMPROVEMENT
189-A(005)X $3,279 04/25/2050
08 D Harnanan

Designers Comment

191 0.00 FZ1H ROPER LAKE STATE PARK H684401C CONSTRUCT ROADS S Consultant Design
0.1 U 191-A-504 $900

Designers Comment

191 24.00 OV1C ELFRIDA H494201C CONSTRUCT PATHWAY S 05/25/2050 Consultant Design
255 191-A $625 04/25/2050
06 D. Segerman

Designers Comment

191 38.43 UILE SUNIZONA-PEARCE H572001C CST ROADWAY S 10/14/2005 09/08/2004
48.11 U 191-A-503 05/19/2005 04-42
06 A. Zareh

Designers Comment

191 49.00 CV1G SUNSITES @ HIGH STREET H650901C WIDEN ROADWAY FOR S
TURN LANES
U 191-A-305
A. Zareh
Designers Comment
191 62.00 FF1C COCHISE SPRR OP #157 H416501C BRIDGE REPLACEMENT. S 05/25/2050
BR 191-A(002) $7,000 04/25/2050
07 S. Naghshineh
Designers Comment
191 87.40 OL1E JCT I-10 - BOWIE SPUR H581601C 3" AC + ARFC S 09/25/2050
91.4 191-B $1,077 01-68
04 A. Zareh
Designers Comment
191 91.60 SK1E MP 91.6 - MP 95.4 (SEGMENT II) H503704C DESIGN NEW PARALLEL S 05/25/2050 04/05/2006
ROADWAY
95.4 191-B $7,000 04/25/2050 06-13
10 J. Bari

Designers Comment
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191 9430  SLIE TEN RANCH TO OWL CANYON (SEG Ill) H503705C CONSTRUCT PARALLEL S 05/25/2050 09/22/2004
ROADWAY
98 191-B $9,510 04/25/2050 06/16/2005  04-32
08 A. Zareh

Designers Comment

191 151.00 MH1E MP 151 - THREEWAY H303004C CST ROADWAY & BRIDGE S  05/25/2050 12/23/2004
APPROCHS
154.17 191-C-(003) $24,546 04/25/2050 02/22/2005 04-20
06 D. Harnanan

Designers Comment

191 159.00 ZK1F BLACK HILLS-BACK CTY BWAY H643201C SAFETY IMPROVEMENTS S
191-C
D. Harnanan
Designers Comment
191 167.50 AI1C MORENCI - MINE PLANT ENTRANCE H460201C OVERLAY & WIDEN S 03/11/2005 10/02/2003
SHOULDERS
169.2 U 191-C-502 $2,300 03/17/2004 03-62 CDR
05 K. Kiter
Designers Comment
191 173.00 HN1H US 191, UPPER CHASE CREEK H681501C ROAD REALIGNMENT S
174.1 191-C 10/18/2005 05-58 CDR
F. Hakari
Designers Comment
191 225.00 ZKSP KP CIENEGA - BUTTER CIENEGA H390201C ARFC G 02/14/2006 09/11/2000 Final under memo 05-28
239 STP 051-2(046)A  $3,200 02/01/2006 07/07/2005 00-83
06 A. Zareh
Designers Comment
191 328.00 AQ1G STANDARD PARALLEL - WITCH WELL H635501C 2'MILL & RPL + 1/2" AR- G 01/04/2007 02/09/2005
ACFC
191-D( )A $4,330 12/26/06 04-67
07 C. Obispo

Designers Comment
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191  344.60 CVIE WITCH WELL - SANDERS H589501C 2" AC + AR-ACFC H  09/25/2050 Revised Final 06/20/05
366.6 191-D(001) $2,022 07/23/2001  01-63
05 K. Kiter

Designers Comment

191 355.00 DF1E 191 MP 355-356 (HARDSCRABBLE RD) H541201C RECONSTRUCT ROADWAY H 11/01/2001 Bid with H589501C
& DRAINAGE
0 U 191-D-500 $950 06/24/2002 01-84
06 A. Zareh

Designers Comment

191 367.00 LV1IC NAHATA'DZIIL ROAD - SANDERS TI H436001C RECONSTRUCT 3 BRIDGES H  05/25/2050 09/15/2003 Consultant Design
AND RDWY
368 STP 191-D( 2)B  $13,682 04/25/2050 02-58 CDR
08 D. Harnanan

Designers Comment

191 375.00 EU1H JCT I-40 MP 385 H681901C 3" AC & ACFC H
385.5 191-E $5,927
D. Harnanan
Designers Comment
191 390.00 GI1F WIDE RUINS H602501C PASSING LANES H  09/01/2006 08/09/2004 95% review comments made.
391.5 191-E-505 $0 08/01/06 07/12/2005 04-30
07 K. Kiter
Designers Comment
191 417.50 AJIC BURNSIDE JUNCTION - NORTH H451801C ROADWAY WIDENING H  05/25/2050
419.5 077-1 $6,000 04/25/2050
08 R. Weaver
Designers Comment
195 5.50 TP1F AVEE1/2-AVEB H577403C CST 4 LANE DIVIDED Y  05/25/2050 06/09/2003
HIGHWAY
0 STP 900-A(053)  $12,649 04/25/2050 08/05/2003 03-29
06 C. Obispo
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195  9.10 SE1F AVE B - RANGE BOUNDARY H577404C CST 4 LANE DIVIDED HWY, Y  03/01/2006 10/29/2003
PHA
STP 900-A(054)  $8,000 02/01/2006 02/18/2004  03-59
06 C. Obispo

Designers Comment

195 13.60 SF1F RANGE BOUNDRY TO 40TH STREET H577405C CST 4 LANE DIVIDED HWY, Y  03/01/2006
PHA
STP 900-A(055)  $21,680 02/01/2006
06 C. Obispo

Designers Comment

195 23.80 SG1F COUNTY 14TH STREET - B8 H577406C CST 4 LANE DIVIDED Y  09/25/2050 07/08/2003 Add. #1 sent 2/18/04
HIGHWAY
900-A(056) $8,986 09/24/2003 03-23
05 C. Obispo

Designers Comment

195 26.00 SA1F 40TH STREET TO I-8 H577407C CONSTRUCT ROADWAY Y  05/25/2050 05/13/2003 Addendum#4 2/18/04
WIDENING
0 900-A(057) $6,331 04/25/2050 08/11/2003 03-18
06 C. Obispo

Designers Comment

202 L 0.00 JE1H SR 202L (I-10/SR 51Tl TO SR 101L) H687101C ROADWAY WIDENING E
0 202-A-203
J. Bari
Designers Comment
202 L 9.10 YM1F L202 @ L101 & L101 FROM H641501C AUX. LANES E
101 MCKELLIPS - L202 202-A $2,993
K. Keita
Designers Comment
202 L 2330 QViB POWER RD - UNIVERSITY DR H578201C CONSTRUCT ROADWAY E  09/06/2005 Consultant Design
27.3 AC* 202-B(007)B  $147,100
06 K. Keita

Designers Comment
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202 L 27.80 QWIB UNIVERSITY DR - SOUTHERN AVE H578301C CONSTRUCT ROADWAY  E  08/23/2005 04/18/2005  Consultant Design
0 AC* 202-B(002)B  $56,500 03-102
06 K. Keita

Designers Comment

202 L 29.00 QX1F SR L202 US 60 TI-PHASE II H568604C ROADWAY CONSTRUCTION E  02/24/2005 03/09/2004
AC 202-B(008)B 10/12/2004 04-10 CDR
05 K. Keita

Designers Comment

202 L 30.50 NA1G US 60 - BASELINE ROAD H578401C CONSTRUCT ROADWAY E
RAM 202-B-504  $17,491
A. Zareh
Designers Comment
202 L 33.10 RB1B POWER ROAD - ELLIOT ROAD H591301C CONSTRUCT ROADWAY E  01/14/2004 06/24/2003 Consultant Design
37.1 AC 202-C(007)B  $64,633 10/02/2003 03-43 CDR
04 D. Segerman
Designers Comment
202 L 36,50 QZ1B FRYE ROAD - POWER ROAD H591101C CONSTRUCT ROADWAY E 07/23/2004
38.5 AC 202-C(003)B  $26,815
05 K. Keita
Designers Comment
202 L 3850 QY1B FRYERD - HIGLEY RD H591401C CONSTRUCT ROADWAY E  09/25/2050 Revised Final 4/19/2004
40.5 202-C $50,000 01/07/2004 03-99 CDR
05 K. Keita
Designers Comment
202 L 40.90 RA1B GILBERT RD - FRYE RD H591201C CONSTRUCT ROADWAY E 08/17/2004 01/27/2004
44.9 STP 202-C(009)  $74,843 04/19/2004 03-98 CDR
05 K. Keita
Designers Comment
260 YUSP FORT VERDE STATE PARK H658901C CONSTRUCT (PARK ROAD) P 05/25/2050 Consultant Design
ASP 900-555 $575 04/25/2050
07 S. Naghshineh

Monday, May 08, 2006 Page 48



Activity Dist Bid Date Date

Rout  Beg MP Tracs Cost X 1000 Bid Ready |pitial Status
City End MP CP  Project Name Project # Fiscal Yr. Designer Final Memo #
260  206.00 FR1G COTTONWOOD AREA H657501C RR 3" & ARFC P
260-A
R. Weaver

Designers Comment

260 208.60 LW1C WESTERN DR-HAYFIELD DRAW WB H386802C CONSTRUCT NEW WB P 05/25/2050 Consultant Design
1A) ROADWAY
213.6 STP-326(014)P $4,100 04/25/2050
08 D. Harnanan

Designers Comment

260 212.00 FI1IC COTTONWOOD CAMP VERDE,SEG B H386804C P
STP 326()
A. Zareh
Designers Comment
260 228.00 IB1E FOSSILL CREEK RD INTERSECTION H551001C CST LT & RT TURN LNS, Y 10/12/2001
SHOULDER
0 S 260-A-500 $0 02/04/2002 01-95
A. Zareh
Designers Comment
260 232.80 NP1F THIRTEEN MILE ROCK H617101C CONSTRUCT CLIMBING P Not Programmed
LANE
S 260-A-
K. Kiter
Designers Comment
260 252.00 FS1G PAYSON TO STAR VALLEY H659301C 3"RR & ARFC FULL WIDTH P
260-B
C. Obispo
Designers Comment
260 257.00 CO1G SR 260 TURNING LANES @MP 257 H643301C P
260-B
A. Zareh
Designers Comment
260 258.00 LY1C LION SPRINGS SECTION H542901C DESIGN (ROADWAY) P 06/25/2050
274 260-B $1,300
09 A. Zareh

Designers Comment
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260  263.10 RG1B LITTLE GREEN VALLEY H469901C RECONSTRUCT ROADWAY P 05/25/2050 03/11/2002
270.1 260-B $21,700 04/25/2050 02-01
08 A. Zareh

Designers Comment

260 269.00 RH1B DOUBTFUL CANYON SECTION H469801C RECONSTRUCT ROADWAY P 05/25/2050
273 260-B $33,300 04/25/2050
09 A. Zareh

Designers Comment

260 277.32 NJIF COLCORD-WOODS CANYON H615101C 1"MILL+RR 3"+ 2" AC + P 04/04/2005 04/06/2004
ARFC
287.8 STP 260-B(007) 06/30/2004 04-25
05 C. Obispo

Designers Comment

260 314.00 SP1E MP 314-315EB & 315.8-316.8 WB H460301C CONSTRUCT PASSING G 01/03/2006 08/09/2004
LANES
NH 260-B(010) $1,462 12/01/2005 01/27/2005 04-28
06 C. Obispo

Designers Comment

260 336.90 VQI1F SR-260, WILLS STREET - JCT US-60 H633601C MULTI-USE PATH G 06/01/2006 Consultant Design
260-C(003)A $469 05/01/06
06 K. Kiter

Designers Comment  100% review comments made.

260 343.00 LK1G SR-260 @ JCT WOOLFORD RD HX12101C CONSTRUCT TRAFFIC G  05/25/2050
SIGNAL
343.2 260-C-502 $300 04/25/2050 03/23/2006 06-14
06 A. Zareh

Designers Comment

260 350.00 OV1F PORTER MTN RD - WOODLAND RD H621401C MULTI-USE PATH G 05/25/2050
260-C(003)A $0 04/25/2050
06 S. Naghshineh

Designers Comment
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260  354.00 HH1G SR-260, RICK LUPE PINETOP H659701C CONSTRUCT MULTI-USE G
PATH

TEA 260-C(005) A
S. Naghshineh

Designers Comment

260 357.00 KE1H HON DAH- MCNARY H692501C RR 2" AC+AR-ACFC G 09/30/2005
360 S 260-B-510 09/22/2005 05-59
06 D. Harnanan

Designers Comment

260 394.00 NT1F CRESENT LAKE HIGHWAY H619901C CONSTRUCT TURN LANES G  12/01/2006
394.31 260-C $0 11/01/06 03/31/2005 05-22
07 A. Zareh

Designers Comment

264 322.90 GT1G TUBACITY - COAL MINE ROAD H557202C ACFC OVERLAY + F  05/25/2050
ROCKFALL CNTMNT

264-A-502 $1,314 04/25/2050

06 D Harnanan

Designers Comment

264 388.70 ER1E POLACCA STREETS H546501C WIDEN, CURB, GUTTER, H
SIDEWALK
392.6 264-A $8,096
J. Bari
Designers Comment
264 390.00 CG1G POLACCA H649401C INSTALL BOX-CULVERTS H  09/01/2006 10/27/2005
391.99 264-A 08/01/06 05-48
07 J. Bari
Designers Comment
264 402.00 BX1G KEAMS CANYON TRADING POST H647401C RECONST ROADWAY H PA Stage
264-A
K. Kiter
Designers Comment
264 446.00 XX1G GANADO WASH BRIDGE H676801C BRIDGE REPLMNT RWY
0 264-A $0
K. Kiter

Designers Comment
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264  446.00 CK1G HUBBELL TRADING POST H647601C INTERSECTION IMPVMNT  H  03/01/2006 08/08/2005
264-A 02/01/2006 09/23/2005  05-39
06 S. Naghshineh

Designers Comment

277 336.00 MJ1F SNOWFLAKE-WEST H610501C REALIGN SR 277 AND G
WIDEN HWY
277-A
D. Harnanan
Designers Comment
280 0.00 BO1E 1-8 TO B-8, SR 280 (AVE 3E) H604201C RECONSTRUCT ROADWAY Y  05/25/2050 Consultant Design
280-A-( 1) $7,559 04/25/2050
06 K. Kiter
Designers Comment  95% review comments made.
287 122.40 DTI1F SR 287 & ELEVEN MILE CORNOR RD H608201C INTERSECTION T  05/25/2050 02/04/2003 Revised Final 11/8/04
IMPROVEMENTS
123.02 HES 287-A(002) $0 04/25/2050 07/17/2003 02-118
06 K. Kiter
Designers Comment
287 135.30 AR1G JCT87-SR79 H635401C 3"AC & ARFC T  12/12/2005 04/25/2005
142.62 STP 287-B(001)A  $2,447 10/03/2005 08/10/2005 05-17
06 C. Obispo
Designers Comment
347 164.90 NL1F LOUIS JOHNSON RD TO AK-CHIN H615301C RR 3"+ ACFC T  11/30/2005 07/12/2004
168.42 STP 347-A(001)A  $2,232 10/03/2005 01/20/2005 04-08
06 C. Obispo
Designers Comment
347 174.00 AS1G MARICOPA-COUNTY LINE H635301C SPOT RR 2" ARAC 2"'ARAC T
& ARFC
184.5 STP 347-A(002)
R. Weaver
Designers Comment
386 0.00 NM1F JCT SR 86-KITT PEAK OBSERVATORY  H615401C POLYMER CHIP SEAL T  05/24/2005 06/25/2004
12.07 S 386-A-500 08/09/2004 04-44
05 K. Kiter

Designers Comment
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386  8.00 RP1B KITT PEAK ROAD H378401C ROCKFALL CONTAINMENT T 05/25/2050 100% review comments made
10.5 STP 386-A(001)  $1,350 04/25/2050
06 K. Kiter

Designers Comment  Consultant Design

888 0.00 KN1H QUIET PAVEMENT PH VII H694501C CONSTRUCT QUIET E  03/03/2006
PAVEMENT
0 RAM 888-A 02/06/2006 11/30/2005 05-64
06 F. Hakari

Designers Comment

989 3452 VWIE FIRSTAVETO SR 77 H616001C WIDEN TO 4 LANES T  02/22/2005 02/09/2004
36.07 S 989-A-500 $5,500 04/26/2004 03-88
05 D. Segerman

Designers Comment

999 0.00 MV1E VMS STATEWIDE NW ARIZONA PH 5B H517407C INSTALL & DESIGN VMS F  09/25/2050
N-900-0-586 $1,090 08/25/2050 06/22/2004 04-46
05 A. Zareh

999 0.00 HE1G STATEWIDE VMS PH 6 H660801C CONSTRUCTVMS SIGNS E  03/01/2006
S 999-A-505 $1,450 04/25/2050 09/15/2004 04-61
06 A. Zareh

999 0.00 IPIH QUIET PAVEMENT PHASE VI H665001C CONST QUIET PAVEMNT E
0 RAM 888-A-500 10/18/2005 05-53
06 F. Hakari

The End

Monday, May 08, 2006 Page 53



